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14-Dec-04 EnSafe Atkinson 16:13 
Stedman 16:13 

NSA Wilson 16:13 
SDIV HIll 16:14 

TDEe Donovan 16:14 
USEPA Huey 16:13 

USGS Carmichael 16:14 

BeT Meeting Attendance Record: Page 1 of 1 



NSA Mid-'South BeT Minutes

MeetingDate: 14-Dec-04 MeetingType: Telcon

Minute No. 1652

14-Dec-04

Topic: Check In

Program BASE
Site:

Presentor EnSafe

Stedman

ActionslDecisions:

Minute No. 1653

14-Dec-04

Topic: Site Status Report

Program BASE

Site:

Presentor EnSafe

Stedman
ActionslDecisions:

Minute No. 1654
.14-Dec-04

Topic: Action Items

Program BASE

Site: SWMU2

Presentor EnSafe

Stedman
ActionslDecisiQns:
1346

. Minute No. 1655

14-Dec-04

Topic: Corrective Measures

Program BRAC

Site: SWMU 15

Presentor SDIV

Hill

ActionslDecisions:
1347

1348

1349

Check In.

John Stedman presented the active project summary to the BCT. Sites included
SWMUs 2, 14, 39, and AOC A.

John Stedman reviewed the action items. Jack Carmichael reported that he located
hand drawn figures delineating the landfill boundaries at SWMU 2. However, he did
not locate a related document. John Stedman stated that EnSafe would continue to
search for documentation regarding the landfill boundaries. EnSafe will prepare a letter
for the Navy addressed to the TDEC Division of Water Quality regarding the water on
the landfill and include information regarding the landfill's boundaries.

The BCT discussed the petroleum contaminated soil at SWMU 15. Bill Hill stated that
the Navy has funding to continue the excavation ofpetrolewn contaminated soil in the
southwest comer of the former excavation. Bill Hill asked Roger Donovan ifDPT soil
sampling data could be collected before excavating and used as the final confirmation
samples. Roger Donovan stated that it could only be used to replace excavation
sampling if the EPA SOPQAM or TDEC Division ofUSTs Guidelines states that the
method is acceptable. The Navy prefers using the DPT approach because collecting
data beforehand will make issuing a fixed-price contract to the excavation contractor
easier.

John Stedman and Bill Hill will review the IDEe UST regulations and Joel Huey will
check with the Athens Group for guidance relating to collecting confirmation samples
using DPT.
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Minute No. 1656
15-Dec-04

Topic: General

Program BASE
Site:

Presentor EnSafe

Atkinson
ActioDslDecisions:

330

. Minute No. 1657
15-Dec-04

Topic: Close-out

Program BASE

Site:

Presentor EnSafe

Stedman
ActionslDecisions:

Phil Atkinson presented the well abandonment proposals and reviewed·recent BCT well
abandonment decisions. Jack Carmichael suggested that the background wells be
retained because the wells may be used to investigate a potential new contaminant or to
support a potential future BRAC. Additionally, the well permit fees are negligible, and
the wells may be closed at a later date ifthe BCT decides that the wells will no longer
be needed.

The BCT decided that wells 003G04LF and USGSS04FL (aka U-103) will be
abandoned along with the wells identified during the previous two Telcon meetings. A
summary of the wells approved by the BCT for abandonment is listed below:

SWMU 3 fluvial well: 003G04LF
SWMU 5 loess wells: 005G03LS, 005GMW08, 005GMW09, 005GFF05, 005GFF06,
005GFF08
Site N1210ess wells: NI2GOlLS, N12G02LS, N12G03LS, N12G04LS
SWMU 9 alluvial wells: 009GOlDA, 009G02DA, 009G03DA, 009G04DA
SWMU 20 fluvial wells: 020GPZOI, 020GPZ02, 020GPZ03, 020GOlLF
SWMU 59 wells: 059G03LS, 059G03UF
SWMU 60 fluvial wells: 060G02LF, 060G04LF
SWMU 65 wells: 065G06DA, 065G06UA, 065G07UA
USGS well: USGSS04FL (aka U-103)... ~ ,. (

The BCT'decided to retain the SWMU 5 fluvial wells because there are concentrations
above the MCLs at this site and to retain the background wells for re~ons mentioned
above,' :., .. " .

The next Telcon will be January 18, 2005 at 13:00 cst. Topics for the nextTelcon
include: ... ' . . .

Statement pfBasis discussion with Ben Brantley
SWMU 15 followup discussion
SWMU 2,14,39, andAOC A
Well Abandonment Updates
SWMU 2 landfill delineation figures

The next s¢.i meeting will be on February 15 and 16,2005 at NSA Mid-South.
.": ' -.. ,
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NSA Mid-South BeT Decisions 15-Dec-04

Decision No. - 330 Site: Minute Ref. No. - 1656 15-Dec-04
The BeT decided that wells 003G04LF and USGSS04FL (aka U-103) could be abandoned along with the wells identified
during the previous two Telcon meetings. .
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NSA Mid-South BeT Outstanding Action Items
As of: 16-Dec-04

Action Iteni 1329 Assigned to: Stedman on 25-Mar-04 Required by: 4/16/2004 Minute Ref. No. i633
Review the minutes and tech memo's for information regarding the fence delineation at SWMU 2.

. Action Item 1330 Assigned to: Stedman on 25-Mar-04 Required by: 4/1612004 Minute Ref. No. 1633
Superimpose the surface survey map over the landfill delineation map.

. Action Item 1344 Assigned to: Stedman on 26-0ct-04 Required by: 12/1412004 Minute Ref. No. 1650
Draft a letter for the Navy to the TN Division of Water Quality stating the Navy's requirements to respond to Solid Waste's
request to improve drainage issues on the landfill.

Action Item 1346 Assigned to: Carmichael on 14-Dec-04 Required by: 114/200: Minute Ref. No. 1654
Submit to John Stedman a copy of the landfill maps and other information found regarding the SWMU 2 landfill
delineation.

Action Item 1347 Assigned to: Stedmari on 14-Dec-04 Required by: 1/18/200: Minute Ref. No. 1655
John Stedman will review the TDEC UST regulations for guidance relatingto collecting confirmation sampling using DPT.

Action Item 1348 Assigned to: Hill on 14-Dec-04 Required by: 1/18/200: Minute Ref. No. 1655
Bill Hill will review the TDEC UST regulations for guidance relating to collecting confirmation sampling using DPT.

Action Item 1349 Assigned to: Huey' on 14-Dec-04 Required by: 1/18/200: Minute Ref. No. 1655
Joel Huey will check with the Athens Group for guidance relating to collecting confirmation sampling using DPT..
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